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PURGEWATER PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

August 26, 2004

9:45 a.m. to 10:15 a.m.

Agenda

I.	 Approval of July 29, 2004 Purgewater Project Meeting Minutes (Ecology/DOE-
RIJFH)

II.	 Operational Status

III.	 Project Specific Issues
A. Milestone M-20-21-TO1 Status
B. Interface Issues
C. Strategy Document Status

IV.	 General Discussions

V.	 Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

August 26, 2004

I.	 Approval of July 29, 2004 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).

II.	 Operational Status (John Winterhalder FH)
A.	 Total purgewater received in June was 15,279 gallons.

III.	 Project Specific Issues
A. Milestone M-20-21-TOI Status

1.	 There was no change in the status of this milestone.
B. Interface Issues

I.	 Mr. Winterhalder reported that it is expected that the subcontractor will be
mobilized for the load-in station construction by next week. Project completion is
anticipated by calendar year's end.

C. Strategy Document Status
I.	 Brenda Becker-Khhleel (Ecology) stated that the contained-in aspect of the

Purgewater strategy document does not pose a problem, but that the toxics control
programhas an issue with the risk-based discharge criteria for characteristic
waste. Mr. Winterhalder noted that purgewater has been contained and collected
for three plus years now, and it is possible a decision will be made to continue the
collection practice. If that decision is made by DOE and its contractors, the issue
with using risk-based discharge criteria may be largely resolved. Mr.
Winterhalder noted however, that some exceptions to containment and collection
would be requested, particularly for many of the 600 Area wells that are difficult
to access with the purgewater truck. Ms. Becker-Kahleel stated that she will
review data on the F listed waste. Mr. Winterhalder will discuss the issue with
Doug Hildebrandt (RL) and provide follow-up at the next PMM.

IV.	 General Discussions
A.	 There were no topics for general discussion.

V.	 Status of Actions
A. 977 - The closure plan package is still internal to FH. This action remains open, pending a

determination of the strategy document.
B. 1008 - Construction is expected to begin next week (8/30/04).

VI.	 New Actions Items
A.	 There were no new actions.

VII: Next Project Managers Meeting
A.	 The next PMM was scheduled for September 23, 2004.



Environmental Request Information System
Task Status Report

Purgewater Storage and Treatment Facility
Task ID:	 977 Task Lead: Winterhalder, John	 Formaly transmit the Modutanks Closure Plan package to RL.

Waste Stabilization and DispositionlPurgewater Storage and Treatment Facility 	 POC: Winterhalder, John
Classification: Open
Category: PMM
Open Date: 10/30/2003

Due Date:
Closed Date:

Description: Formally transm it the Modutanks Closure Plan package to RL.

Date Status

8/26/2004 The closure plan package is still internal to FH. This action remains open, pending a determination of the strategy
document

7/29/2004 Submittal will be defamed pending determination on the strategy document.
4122/2004 The closure plan package is at]] internal to FH.
3/18/2004 FH will make additional administrative changes and have the Closure Plan ready for submittal to RL by 5127.
1/22/2004 The closure plan package is still at FH.
12/4/2003 The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action

will remain open..
10/3012003 Action opened.

Task ID:	 1008 Task Lead: Szelmeczka, Roger	 Provide status on the upgrades to receive purgewater.
Waste Stabilization and Disposition/Purgewater Storage and Treatment Facility 	 POC: Szelmeczka, Roger.
Classification: Open -	 -
Category: PMM
Open Date: 1/2212004.

Due Date: -
Closed Date:

Description: Provide status on the upgrades'to receive purgewater.	 -

Date Status

8/2612004 Construction is expected to begin the week of 8130/04.
7/29/2004 - Construction on the upgrade project is on hold pending resolution of cost estimates.
4/22/2004 Construction on the upgrade project is anticipated to begin no later than July 1, 2004, and expected to be

completed by the end of September 2004.
3118/2004 The schedule for engineering changes and design will be provided at the next meeting.
1/22/2004 Task opened.
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